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December 10, 198,8 

Chief, Site Investigation and Compliance Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
26 Federal Plaza 
New York, New York 10278 

Attention: SCP - Carlstadt Project Officer 

Dear Sir: 

Attached is the November 1988 Progress Report for the RI/FS 
project at the SCP Carlstadt site. This report has been prepared by 
Dames & Moore, on behalf of the Committee representing the Respondents 
named in the Administrative Order on Consent No. II CERCLA-50114, in 
accordance with Paragraph 28B of the Order. 

Very truly yours, 

DAMES & MOORE 

GMC/jhm 
Attachment 

Gerard N. Coscia, P.E. 
Project Manager 

cc: Chief, Superfund Branch 
Office of Regional Coxmsel 
U.S. Environmental Protection Agency 
Room 437 
26 Federal Plaza 
New York, New York 10278 

H.G. Weil 
PRP Technical Committee 

J. Koczan 
Dames & Moore 
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ATTACHMENT 1 

SCP RI/FS PROGRESS REPORT 
NOVEMBER, 1988 

PROGRESS AND STATPS 

1. Reauthorization for access to Gotham Industrial Park was finalized by 

November 30. However, the issue of \msigned well permit applications 

for the Gotheun wells and the Sports Complex well is still unresolved. 

2. Authorization for the covering of Tank T-5 was received by Dames & 

Moore. This work will be accomplished in early December. Dames & 

Moore is arrimging for Clean Venture of Perth Amboy, New Jersey, to 

perform this work. 

TECHNICAL ISSUES 

None 

SCHEDULE 

The Implementation of FOP Revision Nos. 8 and 9 will commence 

approximately two weeks after receipt of USEFA's approval (expected 

shortly), contingent upon the resolution of the well permit Issue. 

PLANNED ACTIVITIES - DECEMBER 1988 

1. Continue efforts to resolve the well permit application issue. 

2. Begin the field program for the off-site wells. 
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